
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/07/2012

ESTIMATE SUMMARY 12:27:16

CONTID: C18154         ESTIMATE NO: 0010 PROG 2005

PCN: 18154-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6:OVER SHERIDAN BLVD BR REP PERCENT TIME:

PROJECT NO: FBR-006A-049                  

US6:OVER SHERIDAN BLVD BR REP

NAME OF ROAD: 006G

PROJECT COUNTIES: DENVER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 12/03/2012 DATE TIME STARTED 01/10/2012

ONE PLAIN VIEW RD DATE LET 11/17/2011 DATE WORK BEGAN 01/10/2012

 DATE AWARDED 12/16/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/05/2012 DATE ACCEPTED

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 01/10/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,009,736.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,823,250.01 NON-PARTICIPATING 353,091.21

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -10,704.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,431.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.90

WORK DAYS

WORK DAYS

53.46%

4,658,449.84

353,091.21

342,387.19

335,955.22

$

$

$

$

0.00

5,351,286.73

5,351,286.73

306,636.85

5,657,923.58

-132,348.75

0.00

5,525,574.83

0.00

AMOUNT DUE 5,525,574.83 335,955.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 335,955.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

212.0 TIME ALLOW: 452

ORIG TIME ALLOW: 452
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0005 *Clearing and Grubbing 2.590

0.000

201-00001  
 

2.590

ACRE

2,515.18000 6,514.322.590

0.00

0010 *Removal of Tree 0.000

0.000

202-00010  
 

0.000

EACH

1,006.07000 0.000.000

0.00

0015 Tree Trimming 0.000

0.000

202-00011  
 

0.000

EACH

501.02000 0.000.000

0.00

0020 *Removal of Inlet 4.000

1.000

202-00019  
 

10.000

EACH

774.68000 3,873.405.000

774.68

0025 *Removal of Slope and Ditch Paving 1,588.000

488.000

202-00026  
 

2,076.000

SY  

7.04000 14,615.042,076.000

3,435.52

0030 *Removal of Pipe 163.000

0.000

202-00035  
 

500.000

LF  

20.12000 3,279.56163.000

0.00

0035 *Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

251.52000 0.000.000

0.00

0040 *Removal of Delineator 13.000

0.000

202-00090  
 

13.000

EACH

5.03000 65.3913.000

0.00

0045 *Removal of Median Cover 929.000

0.000

202-00195  
 

929.000

SY  

5.03000 4,672.87929.000

0.00

0050 *Removal of Sidewalk 9.000

0.000

202-00200  
 

65.000

SY  

5.03000 45.279.000

0.00

0055 *Removal of Curb and Gutter 527.000

0.000

202-00203  
 

1,823.000

LF  

5.03000 2,650.81527.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0060 *Removal of Concrete Curb Ramp 8.000

0.000

202-00206  
 

26.200

SY  

7.04000 56.328.000

0.00

0065 *Removal of Concrete Pavement 7,792.000

53.000

202-00210  
 

13,062.000

SY  

5.53000 43,382.857,845.000

293.09

0070 *Removal of Asphalt Mat 16,061.000

53.000

202-00220  
 

16,114.000

SY  

3.90000 62,844.6016,114.000

206.70

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

27,116.400

SY  

1.61000 0.000.000

0.00

0080 *Removal of Pavement Marking 11,385.000

0.000

202-00250  
 

11,385.000

SF  

3.17000 36,090.4511,385.000

0.00

0085 *Removal of Ground Sign 8.000

0.000

202-00810  
 

20.000

EACH

85.52000 684.168.000

0.00

0090 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

3,018.22000 0.000.000

0.00

0095 Removal of Impact Attenuator 2.000

0.000

202-00895  
 

2.000

EACH

3,826.80000 7,653.602.000

0.00

0100 *Removal of Concrete Footing 0.000

0.000

202-00900  
 

0.000

EACH

201.21000 0.000.000

0.00

0101 Rem Fence 182.000

0.000

202-01000  
 

182.000

LF  

2.30000 418.60182.000

0.00

0105 Removal of Guardrail Type 3 1,789.000

0.000

202-01130  
 

1,789.000

LF  

4.02000 7,191.781,789.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0110 *Removal of Guardrail Type 7 1,987.000

104.000

202-01170  
 

2,118.500

LF  

15.09000 31,553.192,091.000

1,569.36

0115 Sandblasting 0.000

0.000

202-05150  
 

0.000

SF  

0.13000 0.000.000

0.00

0120 *Embankment Material (Complete In Place) 12,924.000

2,000.000

203-00060  
 

16,706.000

CY  

12.07000 180,132.6814,924.000

24,140.00

0121 Added Item (Cubic Yard)/ Embankment Material (R emoval &
Disposal)

1,588.000

2,589.000

900-00004  
 

4,177.000

CY  

8.15000 34,042.554,177.000

21,100.35

0125 *Muck Excavation 50.000

0.000

203-00100  
 

500.000

CY  

20.12000 1,006.0050.000

0.00

0130 *Backhoe 0.000

0.000

203-01510  
 

100.000

HOUR

100.61000 0.000.000

0.00

0135 *Combination Loader 16.000

0.000

203-01594  
 

100.000

HOUR

100.61000 1,609.7616.000

0.00

0140 *Potholing 110.500

0.000

203-01597  
 

160.000

HOUR

147.44000 16,292.12110.500

0.00

0145 *Sweeping (With Pickup Broom) 44.000

0.000

203-01622  
 

250.000

HOUR

130.79000 5,754.7644.000

0.00

0150 *Structure Excavation 63.000

0.000

206-00000  
 

63.000

CY  

9.05000 570.1563.000

0.00

0155 *Structure Backfill (Class 2) 108.000

0.000

206-00200  
 

108.000

CY  

10.06000 1,086.48108.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0160 *Filter Material (Class A) 13.000

0.000

206-00510  
 

13.000

CY  

60.36000 784.6813.000

0.00

0165 *Topsoil 160.000

0.000

207-00205  
 

1,290.000

CY  

17.10000 2,736.00160.000

0.00

0170 *Erosion Log (12 Inch) 1,260.000

0.000

208-00002  
 

1,260.000

LF  

5.03000 6,337.801,260.000

0.00

0175 *Silt Fence 1,531.000

0.000

208-00020  
 

2,000.000

LF  

1.01000 1,546.311,531.000

0.00

0180 *Sediment Trap 0.000

0.000

208-00033  
 

0.000

EACH

1,006.07000 0.000.000

0.00

0185 *Gravel Bag 1,274.000

46.000

208-00034  
 

2,000.000

LF  

3.52000 4,646.401,320.000

161.92

0190 *Check Dam 0.000

0.000

208-00040  
 

21.000

EACH

301.82000 0.000.000

0.00

0195 *Concrete Washout Structure 3.000

0.000

208-00045  
 

5.000

EACH

955.77000 2,867.313.000

0.00

0199 Storm Drain Inlet Protection (Dandy Bags) 5.000

0.000

208-00050  
 

5.000

EACH

168.00000 840.005.000

0.00

0200 *Storm Drain Inlet Protection (Type 1) 203.000

0.000

208-00051  
 

203.000

LF  

4.28000 868.84203.000

0.00

0205 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000

LF  

6.54000 0.000.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0210 *Vehicle Tracking Pad 9.000

1.000

208-00070  
 

10.000

EACH

1,408.50000 14,085.0010.000

1,408.50

0215 *Removal and Disposal of Sediment (Labor) 472.000

16.000

208-00103  
 

488.000

HOUR

30.18000 14,727.84488.000

482.88

0220 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

80.000

HOUR

65.39000 0.000.000

0.00

0225 *Sweeping (Sediment Removal) 120.500

14.000

208-00106  
 

250.000

HOUR

100.61000 13,532.05134.500

1,408.54

0230 Erosion Control Supervisor 184.000

18.000

208-00206  
 

452.000

DAY 

62.30000 12,584.60202.000

1,121.40

0235 Water Control 0.000

0.000

208-00400  
 

0.000

L S 

5,080.99000 0.000.000

0.00

0240 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000

EACH

51.25000 0.000.000

0.00

0245 *Reset Structure 0.000

0.000

210-00001  
 

0.000

EACH

1,207.29000 0.000.000

0.00

0250 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000

EACH

1,609.72000 0.000.000

0.00

0255 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000

EACH

1,810.93000 0.000.000

0.00

0260 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

4.000

EACH

1,207.29000 0.000.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0262 Res Gate 1.000

0.000

210-01011  
 

1.000

EACH

230.00000 230.001.000

0.00

0265 *Seeding (Native) 0.400

0.000

212-00006  
 

3.400

ACRE

679.10000 271.640.400

0.00

0270 *Seeding (Temporary) 0.000

0.000

212-00009  
 

1.570

ACRE

704.25000 0.000.000

0.00

0271 Soil Conditioning 0.400

0.000

212-00032  
 

0.400

ACRE

345.00000 138.000.400

0.00

0275 *Mulching (Weed Free) 0.400

0.000

213-00003  
 

1.780

ACRE

628.80000 251.520.400

0.00

0280 *Mulch Tackifier 80.000

0.000

213-00061  
 

178.000

LB  

2.26000 180.8080.000

0.00

0285 *Soil Binder 2.490

0.000

213-00100  
 

3.000

ACRE

830.01000 2,066.722.490

0.00

0290 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000

EACH

201.21000 0.000.000

0.00

0295 *Soil Retention Blanket (Special) 0.000

0.000

216-00030  
 

1,700.000

SY  

4.98000 0.000.000

0.00

0300 *Soil Retention Blanket (Biodegradable Straw/Co conut) 88.000

0.000

216-00042  
 

12,032.000

SY  

1.41000 124.0888.000

0.00

0305 *Aggregate Base Course (Class 6) 3,003.000

0.000

304-06007  
 

4,862.000

CY  

21.63000 64,954.893,003.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0310 *Hot Mix Asphalt (Patching) (Asphalt) 693.250

0.000

403-00720  
 

738.400

TON 

89.94000 62,350.91693.250

0.00

0311 F/A Detour Paving Width Modification 5,324.680

0.000

700-70036  
 

5,324.680

F A 

1.00000 5,324.685,324.680

0.00

0315 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

2,818.600

TON 

90.50000 0.000.000

0.00

0320 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,272.030

0.000

403-33841  
 

6,600.100

TON 

50.50000 215,737.524,272.030

0.00

0325 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

2,747.500

TON 

66.10000 0.000.000

0.00

0330 *Geotextile (Drainage) (Class 2) 153.000

0.000

420-00113  
 

307.000

SY  

5.03000 769.59153.000

0.00

0335 *Drilled Caisson (36 Inch) 31.000

18.000

503-00036  
 

62.000

LF  

171.03000 8,380.4749.000

3,078.54

0340 *Drilled Caisson (48 Inch) 17.000

17.000

503-00048  
 

34.000

LF  

359.39000 12,219.2634.000

6,109.63

0345 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

49.000

LF  

294.58000 0.000.000

0.00

0350 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

96.000

CY  

45.27000 0.000.000

0.00

0355 *Riprap (36 Inch) (Special) 0.000

0.000

506-00237  
 

69.000

CY  

75.46000 0.000.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0360 *Soil Riprap (12 Inch) 29.000

0.000

506-00412  
 

29.000

CY  

50.30000 1,458.7029.000

0.00

0365 *Concrete Class D 28.100

0.000

601-03000  
 

28.100

CY  

450.00000 12,645.0028.100

0.00

0366 Fly Ash Slurry 0.000

0.000

601-10310  
 

13.000

CY  

86.25000 0.000.000

0.00

0367 F/A Apron Head Walls 2,676.680

0.000

700-70036  
 

2,676.680

F A 

1.00000 2,676.682,676.680

0.00

0370 *Reinforcing Steel 1,203.000

0.000

602-00000  
 

1,203.000

LB  

0.80000 962.401,203.000

0.00

0375 *18 Inch Reinforced Concrete Pipe (Complete In Place) 167.000

72.000

603-01185  
 

433.000

LF  

58.35000 13,945.65239.000

4,201.20

0380 *24 Inch Reinforced Concrete Pipe (Complete In Place) 608.000

0.000

603-01245  
 

1,070.000

LF  

62.38000 37,927.04608.000

0.00

0385 *30 Inch Reinforced Concrete Pipe (Complete In Place) 216.000

0.000

603-01305  
 

389.000

LF  

82.50000 17,820.00216.000

0.00

0389 30x19 In RCP 60.000

0.000

603-02240  
 

60.000

LF  

115.00000 6,900.0060.000

0.00

0390 *38x24 Inch Reinforced Concrete Pipe Elliptical  173.000

0.000

603-02305  
 

256.000

LF  

95.58000 16,535.34173.000

0.00

0395 *30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1.000

EACH

1,031.22000 1,031.221.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0400 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4.000

EACH

2,012.15000 2,012.151.000

0.00

0405 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

1.000

EACH

2,877.37000 2,877.371.000

0.00

0410 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

3,018.22000 0.000.000

0.00

0415 *Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

1.000

EACH

2,716.40000 2,716.401.000

0.00

0420 *Inlet Type 16 (Triple) (5 Foot) 1.000

0.000

604-16605  
 

1.000

EACH

6,438.86000 6,438.861.000

0.00

0425 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

1.000

EACH

4,829.15000 0.000.000

0.00

0430 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

1.000

EACH

5,885.52000 0.000.000

0.00

0435 *Outlet Structure 1.000

0.000

604-20000  
 

1.000

EACH

5,533.40000 5,533.401.000

0.00

0440 *Manhole Slab Base (5 Foot) 6.000

0.000

604-30005  
 

8.000

EACH

2,213.36000 13,280.166.000

0.00

0445 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4.000

EACH

2,817.00000 2,817.001.000

0.00

0450 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,883.500

LF  

51.64000 0.000.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 12/07/2012

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:16

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0455 *Fence Chain Link (60 Inch) 0.000

0.000

607-53160  
 

0.000

LF  

20.62000 0.000.000

0.00

0456 Fence CL (72 In) 182.000

0.000

607-53172  
 

182.000

LF  

27.60000 5,023.20182.000

0.00

0460 *Concrete Sidewalk (6 Inch) 9.000

0.000

608-00006  
 

129.600

SY  

31.28000 281.529.000

0.00

0465 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

31.900

SY  

105.11000 0.000.000

0.00

0470 *Detectable Warnings 0.000

0.000

608-00015  
 

201.600

SF  

50.76000 0.000.000

0.00

0475 *Curb and Gutter Type 2 (Section I-B) 460.000

0.000

609-21010  
 

700.000

LF  

15.12000 6,955.20460.000

0.00

0480 *Curb and Gutter Type 2 (Section II-B) 38.000

0.000

609-21020  
 

1,308.000

LF  

16.66000 633.0838.000

0.00

0485 *Median Cover Material (4 Inch Patterned Concre te) 0.000

0.000

610-00024  
 

14,199.000

SF  

4.67000 0.000.000

0.00

0490 *Location Marker (Fiber Optic)(Dome) 4.000

0.000

612-00260  
 

12.000

EACH

100.61000 402.444.000

0.00

0495 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

548.000

LF  

4.02000 0.000.000

0.00

0500 *2 Inch Electrical Conduit (Bored) 8,114.000

522.000

613-00206  
 

8,636.000

LF  

7.04000 60,797.448,636.000

3,674.88
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0505 *3 Inch Electrical Conduit (Bored) 0.000

464.000

613-00306  
 

1,550.000

LF  

8.05000 3,735.20464.000

3,735.20

0510 *2 Inch Electrical Conduit (Plastic) 298.000

486.000

613-01200  
 

1,200.000

LF  

7.04000 5,519.36784.000

3,421.44

0515 *3 Inch Electrical Conduit (Plastic) 0.000

86.000

613-01300  
 

860.000

LF  

8.05000 692.3086.000

692.30

0520 *Pull Box (Special) 0.000

0.000

613-07000  
 

16.000

EACH

301.82000 0.000.000

0.00

0525 *Pull Box (36"x48"x18") 6.000

0.000

613-07038  
 

8.000

EACH

1,006.07000 6,036.426.000

0.00

0530 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

11,569.83000 0.000.000

0.00

0535 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

11.000

EACH

3,219.43000 0.000.000

0.00

0540 *Light Standard Steel (35 Foot) (2-Arm) 0.000

0.000

613-32352  
 

1.000

EACH

3,219.43000 0.000.000

0.00

0545 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

1.000

EACH

3,219.43000 0.000.000

0.00

0550 *Light Standard Foundation 3.000

0.000

613-40010  
 

9.000

EACH

603.64000 1,810.923.000

0.00

0550 MATERIAL ALLOWANCE Light Standard Foundation 5.000

0.000EACH

333.65000 1,668.255.000

0.00
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0555 *Lighting Control Center (Pedestal Only) 2.000

0.000

613-50105  
 

2.000

EACH

1,509.11000 3,018.222.000

0.00

0560 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

9.000

EACH

402.43000 0.000.000

0.00

0560 MATERIAL ALLOWANCE Luminaires 8.000

0.000EACH

342.06000 2,736.488.000

0.00

0565 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

8.000

EACH

402.43000 0.000.000

0.00

0570 *Sign Panel (Class I) 32.400

0.000

614-00011  
 

214.000

SF  

15.09000 488.9232.400

0.00

0575 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

152.000

SF  

22.13000 0.000.000

0.00

0580 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

350.000

SF  

30.18000 0.000.000

0.00

0585 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

36.000

LF  

12.07000 0.000.000

0.00

0590 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

4.000

0.000

614-01583  
 

16.000

EACH

352.13000 1,408.524.000

0.00

0595 Monotube Overhead Sign Bridge (18 Inch Diameter ) 0.000

0.000

614-41800  
 

1.000

EACH

45,000.00000 0.000.000

0.00

0600 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

10.000

EACH

603.64000 0.000.000

0.00
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0605 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

30.000

EACH

603.64000 0.000.000

0.00

0610 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

2.000

EACH

804.86000 0.000.000

0.00

0611 Added Item (Dollar)/ (Install Red Turn Arrow) 1.000

0.000

900-00006  
 

1.000

DOL 

2,379.99000 2,379.991.000

0.00

0615 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

1.000

EACH

11,066.79000 0.000.000

0.00

0615 MATERIAL ALLOWANCE Communication Cabinet 2.000

0.000EACH

1,175.00000 2,350.002.000

0.00

0620 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

2.000

EACH

20,121.45000 0.000.000

0.00

0625 *Traffic Signal Vehicle Detector (Micro Wave Ty pe) 0.000

0.000

614-72884  
 

2.000

EACH

7,545.54000 0.000.000

0.00

0630 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000

EACH

5,533.40000 0.000.000

0.00

0635 *Wireless Magnetometer Vehicle Detection system  0.000

0.000

614-72900  
 

2.000

EACH

6,036.44000 0.000.000

0.00

0640 *Travel Time Indicator 0.000

0.000

614-80010  
 

2.000

EACH

6,036.44000 0.000.000

0.00

0645 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 0.000

0.000

614-81135  
 

1.000

EACH

15,493.51000 0.000.000

0.00
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0650 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 0.000

0.000

614-81140  
 

1.000

EACH

16,097.16000 0.000.000

0.00

0655 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 0.000

0.000

614-81150  
 

2.000

EACH

19,115.38000 0.000.000

0.00

0660 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 0.000

0.000

614-81160  
 

2.000

EACH

23,139.66000 0.000.000

0.00

0665 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

1.000

EACH

1,006.07000 0.000.000

0.00

0670 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

2.000

EACH

25,000.00000 0.000.000

0.00

0675 *Telemetry (Field) 0.000

0.000

614-86105  
 

2.000

EACH

3,018.22000 0.000.000

0.00

0680 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

0.000

614-86239  
 

2.000

EACH

3,521.26000 0.000.000

0.00

0685 *Fiber Optic Cable (Single Mode) (12 Fiber) 270.000

0.000

614-87010  
 

3,590.000

LF  

2.01000 542.70270.000

0.00

0690 *Optical Transceiver 0.000

0.000

614-87020  
 

4.000

EACH

2,515.18000 0.000.000

0.00

0695 *Closed Circuit Television 0.000

0.000

614-87320  
 

2.000

EACH

4,024.29000 0.000.000

0.00

0700 *Fiber Optic Cable (Single Mode) (144 Strands) 2,758.000

0.000

614-87498  
 

2,758.000

LF  

3.02000 8,329.162,758.000

0.00
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0705 *Detour Pavement 3,202.000

0.000

621-00450  
 

3,202.000

SY  

32.35000 103,584.703,202.000

0.00

0710 *Construction Surveying 0.612

0.102

625-00000  
 

1.000

L S 

38,632.18000 27,583.380.714

3,940.48

0715 *Construction Surveying (Hourly) 20.500

0.000

625-00001  
 

50.000

HOUR

95.58000 1,959.3920.500

0.00

0720 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

800,969.36000 800,969.361.000

0.00

0725 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

10,000.00000 5,000.000.500

0.00

0730 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

43.000

GAL 

172.64000 0.000.000

0.00

0735 *Pavement Marking Paint (Low VOC Solvent Base) 252.000

0.000

627-00012  
 

300.000

GAL 

36.83000 9,281.16252.000

0.00

0740 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

5,371.000

SF  

10.93000 0.000.000

0.00

0745 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

0.000

0.000

627-30327  
 

226.000

SF  

14.96000 0.000.000

0.00

0750 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 0.000

0.000

627-30332  
 

1,490.000

SF  

10.36000 0.000.000

0.00

0755 *Flagging 3,756.900

612.000

630-00000  
 

6,000.000

HOUR

21.20000 92,620.684,368.900

12,974.40
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0760 *Uniformed Traffic Control 663.000

59.500

630-00003  
 

800.000

HOUR

50.48000 36,471.80722.500

3,003.56

0765 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

3,028.88000 3,028.881.000

0.00

0770 *Traffic Control Inspection 93.000

10.000

630-00007  
 

250.000

DAY 

60.00000 6,180.00103.000

600.00

0775 *Traffic Control Management 177.000

18.000

630-00012  
 

452.000

DAY 

400.00000 78,000.00195.000

7,200.00

0780 *Flashing Beacon (Portable) 2.500

0.000

630-80001  
 

5.000

EACH

302.89000 757.232.500

0.00

0785 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

4.000

EACH

100.96000 201.922.000

0.00

0790 *Construction Traffic Sign (Panel Size A) 20.000

0.000

630-80341  
 

40.000

EACH

25.24000 504.8020.000

0.00

0795 *Construction Traffic Sign (Panel Size B) 39.500

0.000

630-80342  
 

79.000

EACH

25.24000 996.9839.500

0.00

0800 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

12.000

EACH

25.24000 151.446.000

0.00

0805 *Construction Traffic Sign (Special) 40.000

0.000

630-80344  
 

80.000

SF  

25.24000 1,009.6040.000

0.00

0810 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

3,000.00000 6,000.002.000

0.00
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0815 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

1,312.52000 2,625.042.000

0.00

0820 *Drum Channelizing Device 74.500

0.000

630-80360  
 

149.000

EACH

20.19000 1,504.1674.500

0.00

0825 Concrete Barrier (Temporary) 4,195.000

0.000

630-80370  
 

8,390.000

LF  

25.00000 104,875.004,195.000

0.00

0826 F/A Reset Concrete Barrier (Temporary) 3,074.200

0.000

700-70090  
 

3,074.200

F A 

1.00000 3,074.203,074.200

0.00

0830 *Traffic Cone 225.000

0.000

630-80380  
 

450.000

EACH

7.07000 1,590.75225.000

0.00

0835 *Impact Attenuator (Temporary) 3.500

0.000

630-85010  
 

7.000

EACH

3,028.88000 10,601.083.500

0.00

0840 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1.000

EACH

25,240.68000 12,620.340.500

0.00

0845 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000

EACH

6,036.43000 0.000.000

0.00

0850 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

544,497.790

F A 

1.00000 0.000.000

0.00

0855 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0860 F/A Fuel Cost Adjustment 115.430

1,104.850

700-70016  
 

20,000.000

F A 

1.00000 1,220.281,220.280

1,104.85
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0865 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0870 F/A Asphalt Cement Cost Adjustment -4,906.570

0.000

700-70019  
 

100,000.000

F A 

1.00000 -4,906.57-4,906.570

0.00

0875 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0876 F/A On-The-Job Trainee (Revised Reimbursement) 352.000

3.500

700-70021  
 

1,700.000

HOUR

2.00000 711.00355.500

7.00

0880 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0885 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A Erosion Control 10,906.990

0.000

700-70380  
 

20,000.000

F A 

1.00000 10,906.9910,906.990

0.00

0895 *F/A Environmental Health & Safety Management 88,424.350

10,032.460

700-70589  
 

98,456.810

F A 

1.00000 98,456.8198,456.810

10,032.46

0896 Added Item (Lump Sum)/ Temporary Pedestrian Det our 1.000

0.000

900-00014  
 

1.000

L S 

36,794.25000 36,794.251.000

0.00

0897 Added Item (Dollar)/ Noise Ordinance 16,135.820

1,348.170

900-00006  
 

17,483.990

DOL 

1.00000 17,483.9917,483.990

1,348.17

0898 Added Item (Lump Sum)/ Compensable Delay 1.000

0.000

900-00014  
 

1.000

L S 

16,445.09000 16,445.091.000

0.00
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0899 F/A Emergency Pipe Repair 28,919.190

0.000

700-70036  
 

28,919.190

F A 

1.00000 28,919.1928,919.190

0.00

0961 Steel Pile (HP 12x74) Cutoffs 10' or less 31.000

40.000

502-11274  
 

71.000

LF  

52.00000 3,692.0071.000

2,080.00

CAT 2,697,945.23123,307.055,550,675.30CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURE F-16-XQ 

0900 *Removal of Bridge 0.750

0.250

202-00400  
 

1.000

EACH

142,963.21000 142,963.211.000

35,740.80

0901 F/A Emergency Repair Existing Pier Cap 1.000

0.000

700-70032  
 

1.000

F A 

6,449.71000 6,449.711.000

0.00

0905 *Structure Excavation 1,096.000

616.000

206-00000  
 

1,712.000

CY  

9.05000 15,493.601,712.000

5,574.80

0910 *Structure Backfill (Class 1) 733.000

0.000

206-00100  
 

1,161.000

CY  

15.00000 10,995.00733.000

0.00

0915 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

143.000

CY  

10.06000 0.000.000

0.00

0920 *Mechanical Reinforcement of Soil 879.000

0.000

206-00360  
 

1,859.000

CY  

21.13000 18,573.27879.000

0.00

0925 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

22,375.06000 22,375.061.000

0.00

0930 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

22,375.06000 22,375.061.000

0.00
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0935 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

23,625.97000 23,625.971.000

0.00

0940 *Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

23,625.97000 23,625.971.000

0.00

0945 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

400.000

TON 

90.50000 0.000.000

0.00

0950 Pile Tip 10.000

6.000

502-00460  
 

16.000

EACH

238.16000 3,810.5616.000

1,428.96

0950 MATERIAL ALLOWANCE Pile Tip 6.000

-6.000EACH

68.00000 0.000.000

-408.00

0950 MATERIAL ALLOWANCE Steel Piling (HP 12 X 74) 0.000

0.000LF  

35.14000 0.000.000

0.00

0955 Dynamic Load Testing 0.000

0.000

502-02000  
 

0.000

L S 

100.00000 0.000.000

0.00

0960 Steel Piling (HP 12x74) 389.000

293.000

502-11274  
 

710.000

LF  

65.00000 44,330.00682.000

19,045.00

0960 MATERIAL ALLOWANCE Steel Piling (HP 12 x 74) 367.000

-293.000LF  

35.14000 2,600.3674.000

-10,296.02

0965 *Drilled Caisson (48 Inch) 226.000

186.000

503-00048  
 

412.000

LF  

359.39000 148,068.68412.000

66,846.54

0970 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

137.000

CY  

266.61000 0.000.000

0.00
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NO.
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THIS

PERIOD
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AMOUNT

CAT NO0350 BE STRUCTURE F-16-XQ 

0975 *Waterproofing (Membrane) 2,219.000

0.000

515-00120  
 

3,434.000

SY  

13.08000 29,024.522,219.000

0.00

0980 Bridge Expansion Device (0-4 Inch) 164.000

0.000

518-01004  
 

244.000

LF  

205.34000 33,675.76164.000

0.00

0981 F/A Modify Expansion Joint Cover Plate 1.000

0.000

700-70131  
 

1.000

F A 

217.30000 217.301.000

0.00

0985 *Concrete Class D (Bridge) 1,053.300

12.000

601-03040  
 

1,742.000

CY  

425.00000 452,752.501,065.300

5,100.00

0986 Conc CL D (Bridge) Superstructure - Precast Pan els 40.300

0.000

601-03040  
 

81.500

CY  

425.00000 17,127.5040.300

0.00

0986 MATERIAL ALLOWANCE Precast Deck Panels 47.040

0.000CY  

425.00000 19,992.0047.040

0.00

0987 Added Item (Dollar)/ Concrete Class D (Bridge)( Price 
Reduction)

-272.000

0.000

900-00006  
 

-272.000

DOL 

1.00000 -272.00-272.000

0.00

0990 *Structural Concrete Coating 0.000

86.000

601-40300  
 

3,579.000

SY  

8.61000 740.4686.000

740.46

0995 *Reinforcing Steel 5,534.000

0.000

602-00000  
 

8,201.000

LB  

0.80000 4,427.205,534.000

0.00

1000 *Reinforcing Steel (Epoxy Coated) 204,286.000

6,824.000

602-00020  
 

381,534.000

LB  

0.90000 189,999.00211,110.000

6,141.60

1005 *15 Inch Plastic Pipe 35.000

0.000

603-50015  
 

79.000

LF  

65.39000 2,288.6535.000

0.00
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1010 *Vane Grate Inlet Special 1.000

0.000

604-25000  
 

2.000

EACH

4,024.29000 4,024.291.000

0.00

1015 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

258.000

LF  

52.64000 0.000.000

0.00

1020 *Bridge Rail Type 7 211.000

0.000

606-10700  
 

519.000

LF  

61.48000 12,972.28211.000

0.00

1021 Brdg Rail Ty 7 (Spec) 28.000

0.000

606-10705  
 

28.000

LF  

73.87000 2,068.3628.000

0.00

1025 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

404.000

LF  

29.18000 0.000.000

0.00

1025 MATERIAL ALLOWANCE 36 Inch Chain Link Fence Fab ric 400.000

0.000LF  

17.14000 6,856.00400.000

0.00

1030 *1 Inch Electrical Conduit 200.000

0.000

613-00100  
 

376.000

LF  

12.07000 2,414.00200.000

0.00

1035 *2 Inch Electrical Conduit 773.000

0.000

613-00200  
 

1,557.000

LF  

4.02000 3,107.46773.000

0.00

1040 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

12.000

EACH

1,810.93000 0.000.000

0.00

1045 *Prestressed Concrete I (BT63) 2,775.000

0.000

618-00163  
 

4,270.000

LF  

175.00000 485,625.002,775.000

0.00

1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 0.000

0.000LF  

99.95000 0.000.000

0.00



CONTID: C18154         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 18154-BID    ESTIMATE RUN

PROJECT: FBR-006A-049                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0350 BE STRUCTURE F-16-XQ 

1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 1,496.660

0.000LF  

99.95000 149,591.171,496.660

0.00

1050 *Temporary Bridge 1.000

0.000

621-00500  
 

1.000

L S 

234,510.86000 234,510.861.000

0.00

CAT 2,136,428.76129,914.142,923,356.90CURRENT AMT0350 $ $ $

CAT NO0351 BE RETAINING WALLS 

1055 *Removal of Wall 475.000

0.000

202-00155  
 

475.000

LF  

25.15000 11,946.25475.000

0.00

1060 *Structure Excavation 2,730.000

9,420.000

206-00000  
 

12,160.000

CY  

9.05000 109,957.5012,150.000

85,251.00

1065 *Structure Backfill (Class 1) 3,385.000

0.000

206-00100  
 

12,460.000

CY  

15.00000 50,775.003,385.000

0.00

1070 *Mechanical Reinforcement of Soil 2,020.000

0.000

206-00360  
 

7,445.000

CY  

21.13000 42,682.602,020.000

0.00

1075 *Geomembrane 1,415.000

0.000

420-00000  
 

4,770.000

SY  

7.04000 9,961.601,415.000

0.00

1080 *Drilled Caisson (18 Inch) 190.000

0.000

503-00018  
 

190.000

LF  

83.45000 15,855.50190.000

0.00

1085 *Precast Panel Facing 6,082.000

0.000

504-04420  
 

20,856.000

SF  

10.14000 61,671.486,082.000

0.00

1085 MATERIAL ALLOWANCE Precast Panel Facing 13,058.000

0.000SF  

6.00000 78,348.0013,058.000

0.00
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1085 MATERIAL ALLOWANCE Precast Panel Facing / Reinf orcing 
Straps

12,877.148

0.000SF  

3.30000 42,494.5912,877.148

0.00

1086 Waterstop 499.000

0.000

518-00100  
 

1,700.000

LF  

2.87000 1,432.13499.000

0.00

1090 *Concrete Class D 233.000

8.600

601-03000  
 

715.000

CY  

450.00000 108,720.00241.600

3,870.00

1095 *Structural Concrete Coating 207.000

0.000

601-40300  
 

3,773.000

SY  

8.61000 1,782.27207.000

0.00

1100 *Reinforcing Steel (Epoxy Coated) 31,840.000

50.000

602-00020  
 

99,825.000

LB  

0.90000 28,701.0031,890.000

45.00

1105 *Guardrail Type 7 (Style CE) 72.000

0.000

606-00740  
 

218.000

LF  

84.44000 6,079.6872.000

0.00

1106 Gdrail Ty 7 (Sty CE) (Spec) 218.000

0.000

606-00741  
 

218.000

LF  

123.00000 26,814.00218.000

0.00

1110 *Bridge Rail Type 7 290.000

0.000

606-10700  
 

1,605.000

LF  

61.48000 17,829.20290.000

0.00

1111 Brdg Rail Ty 7 (Spec) (Rail Anchoring Slab) 230.000

0.000

606-10705  
 

230.000

LF  

66.03000 15,186.90230.000

0.00

1115 Fence Composite (Sound Barrier) 0.000

0.000

607-14000  
 

0.000

SF  

30.00000 0.000.000

0.00

1116 F/A Fence Composite (Sound Barrier) 104,991.910

0.000

700-70036  
 

104,991.910

F A 

1.00000 104,991.91104,991.910

0.00
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1120 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

6.000

LF  

12.07000 0.000.000

0.00

1125 *2 Inch Electrical Conduit 2,250.000

0.000

613-00200  
 

4,030.000

LF  

4.02000 9,045.002,250.000

0.00

CAT 744,274.6189,166.001,456,429.42CURRENT AMT0351 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1130 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

71,451.55000 71,451.551.000

0.00

1135 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,692.01000 7,692.011.000

0.00

1140 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

131.39000 131.391.000

0.00

CAT 79,274.950.0079,274.95CURRENT AMT0450 $ $ $

$ 5,657,923.55342,387.19$10,009,736.57$CURRENT AMTPROJECT TOTAL


